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  On page 1 of the Proposal, the following changes are made: 
 
 1.  The TENTATIVE START DATE is amended to read 09/26/11. 
 
 2.  The CONTRACT TIME is amended to read 335 CALENDAR DAYS 
 

* * * * * 
 

 On page 48 of the Special Provisions, the provision titled SPECIAL PROSECUTION 
AND PROGRESS (Phasing) is amended as follows: 
 
 1.  Section II. Tentative Start Date and First Order of Work is void and superseded by   
                 the following: 
 
  II.  Tentative Start Date and Construction Requirements  
 

 The Tentative Start Date for this project shall be September 26, 2011.  
 The Contractor shall be allowed to close 14th Street on September 26, 
 2011, and begin work on the 14th Street Bridge.  The Department will 
 not accept a later start date. 
 
 The following requirements shall apply to this project: 
 
  a.  The Contractor shall be required to construct the 10 inch  
       concrete pavement at Sta. 735± Rt. prior to shifting eastbound 
       I-80 traffic onto the outside shoulder under the 14th Street 
       Bridge as depicted on the Temporary Traffic Control Plan 
       sheets.  
 
  b.  As soon as the center pier, the concrete median barrier and the  
      13 inch doweled concrete pavement inside shoulders are  
       completed, the Contractor shall be required to remove the  
       inside concrete protection barriers and return eastbound and 
       westbound I-80 traffic to its normal traffic configuration.         
 

 2.  In Section III. Removing Existing Structure, the following sentence is void:  
 
  The work of closing 14th Street and removing the existing bridge shall not begin 
  prior to November 7, 2011. 
 

* * * * * 
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 The Special Provisions are amended to include the following: 
 

PRESERVATION OF TREES 
(H-11-0711) 

 
Paragraph 3 of Subsection 107.09 is amended to include the following: 
 
Trees are an asset to the roadside corridor and shall be protected from immediate and long 
term damage such as trunk scarring, soil compaction, injury or destruction of roots and all forms 
of damage from vehicles, equipment or materials too close to the trees. 
 
“No materials, vehicles or equipment shall be stored or parked within 25 feet of existing trees 4” 
caliper or larger, whether standing alone or in groups, throughout the length of the project.” 
 
The Contractor shall protect from disturbance or damage, all trees as described above by 
installing adequate protection for all trees and tree groupings.  Within the interchanges, 
protection shall be either snow fence, orange barrier fence or caution tape, all supported on 
metal posts, to prevent parking or storage of materials within these sensitive areas.  This 
protection will not be paid for separately but considered the duty of the Contractor to fulfill the 
requirements described in Subsection 107.09 of the Standard Specifications and this special 
provision. 
 
All materials used to establish protection for the trees shall remain the property of the Contractor 
and shall be removed by the Contractor at the end of the contract or as directed by the 
Engineer. 
 
   
                                                                    DEPARTMENT OF ROADS 
 

     Original Signed by Michael Stoltenberg 

 
            Claude Oie 
            Construction Engineer 
 
Issued: August 2, 2011 
 
CO:  105ad108 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 

 


